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ESTIMATE RUN 02/28/2019

ESTIMATE SUMMARY 12:11:24

CONTID: C21978         ESTIMATE NO: 0002 PROG 2005

PCN: 21978-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R2 WRONG WAY PREVENTION PERCENT TIME:

PROJECT NO: SHER200-243                   

R2 WRONG WAY PREVENTION

NAME OF ROAD:  

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

WORKZONE TRAFFIC CONTROL, INC PAY PERIOD ENDING

1115 FIR STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

PUEBLO CO 81001     (719)296-0222 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,133,385.51 PARTICIPATING $ $ 32,478.20

AWARD PROJECT AMT: 2,083,185.51 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -974.34

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

17.42

WORK DAYS

WORK DAYS

3.40%

2,060,851.40

32,478.20

32,478.20

31,503.86

$

$

$

$

72,534.11

0.00

72,534.11

0.00

72,534.11

-2,176.02

0.00

70,358.09

0.00

AMOUNT DUE 70,358.09 31,503.86

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 31,503.86

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

EL PASO

LAS ANIMAS HUERFANO

27.0 TIME ALLOW: 155

ORIG TIME ALLOW: 155

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

12/07/2018

01/07/2019

02/25/2019

10/18/2018

11/16/2018

12/07/2018

12/07/2018
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PCN: 21978-BID    ESTIMATE RUN 02/28/2019

PROJECT: SHER200-243                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:11:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

8,483.000

SF  

1.95000

0010 Removal of Overhead Sign Structure 0.000

0.000

202-00805  
 

0.000.000

0.00

1.000

EACH

2,500.00000

0015 Removal of Ground Sign 16.000

43.000

202-00810  
 

2,360.0059.000

1,720.00

748.000

EACH

40.00000

0020 Removal of Sign Panel 45.000

27.000

202-00821  
 

2,160.0072.000

810.00

401.000

EACH

30.00000

0025 Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

25.000

LF  

25.00000

0030 Reset Ground Sign 3.000

5.000

210-00810  
 

2,000.008.000

1,250.00

77.000

EACH

250.00000

0035 Reset Sign Panel 6.000

54.000

210-00815  
 

2,700.0060.000

2,430.00

264.000

EACH

45.00000

0040 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.100

ACRE

3,500.00000

0045 Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.100

ACRE

3,500.00000

0050 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

20.000

LB  

50.00000

0055 Sign Panel (Class I) 11.380

202.940

614-00011  
 

3,214.80214.320

3,044.10

3,732.000

SF  

15.00000
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PCN: 21978-BID    ESTIMATE RUN 02/28/2019

PROJECT: SHER200-243                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:11:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Sign Panel (Class II) 470.660

823.200

614-00012  
 

24,906.811,293.860

15,846.60

16,844.000

SF  

19.25000

0065 Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

2,394.000

SF  

25.00000

0070 Steel Sign Post (W 6x15) 0.000

0.000

614-00615  
 

0.000.000

0.00

206.000

LF  

45.00000

0075 Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

2.000

614-01503  
 

370.002.000

370.00

48.000

EACH

185.00000

0080 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase) 

50.000

8.000

614-01573  
 

17,690.0058.000

2,440.00

913.000

EACH

305.00000

0085 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

19.000

1.000

614-01583  
 

7,900.0020.000

395.00

277.000

EACH

395.00000

0090 Concrete Footing (Type 2) 0.000

0.000

614-03002  
 

0.000.000

0.00

13.000

EACH

1,500.00000

0095 Overpass Mounted Sign Bracket 0.000

0.000

614-10015  
 

0.000.000

0.00

7.000

EACH

1,800.00000

0100 *Mobilization 0.000

0.000

626-00000  
 

0.000.000

0.00

1.000

L S 

133,735.00000

0105 *Public Information Services (Tier IV) 0.150

0.150

626-01104  
 

1,440.000.300

720.00

1.000

L S 

4,800.00000

0110 *Modified Epoxy Pavement Marking(Inlaid) 0.000

0.000

627-00009  
 

0.000.000

0.00

34.000

GAL 

510.00000
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PCN: 21978-BID    ESTIMATE RUN 02/28/2019

PROJECT: SHER200-243                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:11:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

6,237.000

SF  

14.27000

0120 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

24,601.000

SF  

15.19000

0125 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

8,867.000

SF  

12.88000

0130 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) (Spe 

0.000

0.000

627-30407  
 

0.000.000

0.00

2,784.000

SF  

16.33000

0135 *Preformed Thermoplastic Pavement Marking (Shield) 0.000

0.000

627-30408  
 

0.000.000

0.00

3,968.000

SF  

28.80000

0140 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30411  
 

0.000.000

0.00

11,299.000

SF  

12.60000

0145 Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

200.000

HOUR

20.00000

0150 Traffic Control Management 10.000

9.000

630-00012  
 

5,700.0019.000

2,700.00

150.000

DAY 

300.00000

0155 Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

8.000

EACH

25.00000

0160 Construction Traffic Sign (Panel Size B) 8.000

2.500

630-80342  
 

262.5010.500

62.50

30.000

EACH

25.00000

0165 Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

20.000

EACH

25.00000
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PCN: 21978-BID    ESTIMATE RUN 02/28/2019

PROJECT: SHER200-243                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:11:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

10.000

EACH

10.00000

0175 Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

10.000

EACH

10.00000

0180 Traffic Cone 4.000

16.000

630-80380  
 

100.0020.000

80.00

400.000

EACH

5.00000

0185 Advanced Warning Flashing or Sequencing Panel (C Type) 0.000

0.500

630-80415  
 

50.000.500

50.00

20.000

DAY 

100.00000

0190 Mobile Attenuator 4.000

2.000

630-85041  
 

1,680.006.000

560.00

75.000

DAY 

280.00000

0195 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0200 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

100.000

F A 

1.00000

0205 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

100.000

F A 

1.00000

CAT 72,534.1132,478.202,133,385.51CURRENT AMT0200 $ $ $

$ 72,534.1132,478.20$2,133,385.51$CURRENT AMTPROJECT TOTAL


